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1. Originator Log Date:

é/la/oo

Evan Winston

O%-0

3. CCR #:

4. Rev: | 5.

A

Tel: 6. Rm#: | 7. Dept.

301.925.0348 2013 DEV/CO

629

8. CCR Title: Test Executable 5A.06 Faun Barracuda.03 wHHEupda'te for EDC {HBFwidREHamdt Sulars patches).
Y

e A g/

9. Ongmalor Signature/Date 10. Class 11. Type: 12. Need Date: 1G'May20mr
' S BRI TR VRPN I CCR P3G
J\ﬂ(‘.};\ \J\; Nun /v D IRt
Qﬂice.Manag S‘gna'qu\kemate ; 14, Category of Change: 15. Priority: {If “Emergency”
k sv\ ‘ _ SN» Other fill in Block 28).
lww (N\ o . aUll \i (,u_ﬂ\\ | ./[ 54 Emergency
16, nocumemq!hommahmds Impacted: ! 17. Schedule 18. Cl(s) Affected:JDR
N/A Impact:
N/A ¢

19. Release Affected by this Change:
5A

20. Date due to Customer:

21. Estimated Cost:
None - Under 100K

22. Source Reference: BINCR (attach}

[ JAction tem [ Tech Ref. [ |GSFC
JOT delivery--NCRs 21227,21226,21225,21224,21217,26432,23918,26400,26213, 27023

CJother:

23. Problem: (use additional Sheets if necessary)

Test Executable Barracuda.02 failed due to missing information in the JRE file. New Executable is needed.

New JDT delivery needed for testing at EDC and VATC.

24, Proposed Solution: (use additional sheets if necessary)

JRE file has been upgraded and new install instructions are being provided under separate cover. (This is for

completeness, since the DAAC already has the upgrade.)

Instail the flles as documented on the fo!lowmg page, refernng to the instal mstruchons {provided under separate cover).
: Rev 4_delatnd) fin/ |

25. Alternate Solutlon (use additionat sheets if necessary)
Take no action now and wait until later JDT drops are made and bypass testing by users.

26. Consequences if Change(s) are not approved: (use additionat sheets if necessary)

JOT will hot be tested at the EDC.

27. Justification for Emergency (If Block 15 is “Emergency”™):

Needed for immediate delivery to meet testing schedule at EDC..

28. Site(s) Affected: [JEDF [IPvC [QvATC [XJEDC
(Oecc 110G TestCell [l0ther

Oasrc [Lare [Onsioc Bsmc Jak [JupL

29. Board Comments:

30. Work Assigned To: | 31. CCR Closed Date:

%27‘5;-@/\5{? B Ctj?gnmate)
22 /47/0&

Disposition: gxwe?)App/Com. Disapproved Withdraw Fwd/ESDIS ERB
wd/ECS

33. A0 CCB Gh}ﬁ(ﬁ’gn!f)ate].

Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (SigrnvDate):

Disposition: Approved App/Com.
Fwd/ESDIS

Disapproved Withdraw Fwd/ESDIS ERB
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ECS/EDF/SCDV/M&O
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ADDITIONAL SHEET

CCR #: 0Q- 0629 Rev: A Originator: Evan Winston
Telephone: 301.925.0348 Office: DEviCO

Title of Change: Test Executable 5A.06 Faun Barracuda.03 w/JRE update for EDC (JDT w/JRE1.2 and Solaris patches).

CM: PLEASE,

{Note the mixed baselines here)

Build Sun TAR file(s) for the listed files from current 5A basetine and provide to tha SMC.
.EcCsMojoGateway pkg -+ 5A

.EcCsINTFCSVR_EDC pkg -- 5A (this is the pkg for DAR Comm Gateway)

Build an HP TAR file for the list files from the current 5B baseline and provide to the SMC:
.EcCsDarMainMSSSVR_EDC pkg -- 5B {yes, this is an HP tar file)

Build a Sun TAR file for the listed files from the current 5B baseline and provide 1o the SMC;
.EcClJdt.pkg -- 5B

n Tar file for Solaris Patch for JRE 1.2 upgra
the solare.patch is on lemmings in direg

Kev I &MAM/

17849856 Apr 4 15:02 103640-32.tar  (solaris patch)

1 twatking games

{Sun TAR files may be combined as necessary}

SMC: Receive the TAR file{s) and make available te the PVC and EDC.,

EDC,VATC-- Install Instructions: piease refer o the install decument provided under separate cover. These have been updated
from the cne provided with Barracuda.02.

Please note that the EcCsINTFCSVR_EDC.pkg should not need to be loaded either in the VATG or at EDC---it is inciuded for
completeness.

Also the Solaris patch may have been previously installed.
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